

**PUBLIC WORKS COMMITTEE  
MEETING MINUTES  
Wednesday, February 1, 2023  
9:00 A.M.**

**Present:** Chairperson Tim McKinley, Mayor Paul Meier, Genie Wambaugh, Ed Wise, Mark Lehman, James Knadler

**Staff Present:** City Administrator Alex Mattingly, City Engineer Mike Yeager, and Public Works Director John Scheben

**Absent:** Michael Simms

Chairperson Tim McKinley called the meeting to order at 9:00 a.m. and led the Committee in the Pledge of Allegiance.

The first item considered was approval of the January 4, 2023 meeting minutes. Mark Lehman motioned to approve, and James Knadler seconded, all voting in favor.

**New and Continuing Business**

A. Turkeyfoot Road Improvement Project – the Committee was updated with the information from the meeting with the Gallenstein Companies, Mike Bezold from KYTC District 6, and the City of Crestview Hills. The privacy wall between the Thomas More Parkway extension and the College Park neighborhood has hit a snag that needs to be worked out with KYTC. City staff will schedule a meeting with Mike Bezold to work out this situation. It was also discussed that the City should ask to eliminate the northern sidewalks on the Thomas More Parkway extension (so sidewalks will only be on one side of the road), and discuss the access to the U.S. Bank branch.

B. Shinkle Rd. Repaving – The Michels contract with Crestview Hills has officially been assigned to Eaton Asphalt. John Scheben is in contact with Eaton and expects work to be completed when blacktop plants open in the Spring.

C. Dixie Hwy. Sidewalk Improvements (Whitehouse Drive to North City Boundary with Lakeside Park) – No update. Movement on this project is expected in April.

D. Thomas More Parkway Crosswalk – Adleta Construction has removed the concrete blankets, and the thermoplastic striping is scheduled to be completed when warmer weather occurs.

E. Vernon Drive Reconstruction – Mike Yeager reported that project plans will be ready in February, and the City is currently awaiting SD1 approval of the proposed stormwater improvements and related funding match. It is anticipated this project will go out for bid in March. The cost estimate for the project is \$718,000, and if approved, SD1 will reimburse a portion of that.

F. Duke Energy Streetlight LED Conversion – The City met with Duke Energy on January 31 – it is projected that the cost for this project will be much lower than expected (because most poles will not need to be replaced).

G. Thomas More Parkway Curb Repairs – Mike Yeager recommends submitting a grant application to OKI and SD1 to fund a more comprehensive fix of the portion of Thomas More Parkway from Legends Way to near Five Seasons. Mr. Yeager will get started on the grant application work.

H. Thomas More Parkway Streetlight LED Conversion – The completion date for the Thomas More Parkway LED conversion is still scheduled for some time in April.

**Staff Report** – None.

The next meeting of the Committee is scheduled for Wednesday, March 1, 2023, at 9:00 a.m.

### **Adjournment**

Motion to adjourn by Ms. Wambaugh, seconded by Mr. Knadler, all voting in favor to adjourn. Committee adjourned at 10:02 a.m.